

COMPLETING YOUR EAGLE PROJECT

1. Attended Eagle's nests (exchange ideas, support each other, get advice from Assistant Scoutmasters, report on progress, etc.)
2. Select an idea (do something in an area that you're interested in).
3. Make a contact with representative of group that will benefit from the project. Be prepared to be guided in a different direction. Make sure you write down everything. (**See "Keeping a journal" below**)
4. Select an Eagle Scout Counselor from the list below:

Frederick	Gulick	San Diego	92123	(858) 292-0577	<i>use telephone</i>
Gary	Keller	San Diego	92122	(858) 453-5752	email-gikeller@juno.com
Richard	Kelly	San Diego	92131	(858) 549-8985	rtkelly@pacific-science.com
Nicholas	Maglio	San Diego	92105	(619) 286-6453	njmaglio@hotmail.com
Dave	Robertson	San Diego	92111	(858) 277-0843	birx.daver@earthlink.net
Jay	Wegrzyn	La Jolla	92037	(858) 459-7840	jcwegrzyn@yahoo.com

Make contact and meet with Eagle Advisor to discuss idea to determine if it is sufficient. You must have your Eagle Service Project Plan approved by a Council or District Advancement Committee member before you begin your work.

5. Meet with any subject matter experts (e.g., for trails you would likely talk to a park ranger, etc).
6. Visit location again and again if necessary to develop, refine, and detail your plan.
7. Meet with Eagle Advisor to discuss idea again if necessary. Provide him with an initial draft of your plan for comments and suggestions.
8. Meet with Scoutmaster, discuss idea, get approval (may have to come back after additional information obtained). Provide him with an initial draft of your plan for comments and suggestions.
9. Meet with Troop Committee discuss the idea and get approval (may have to come back after additional information obtained). Present your draft of the plan for comments and suggestions.
10. Meet with representative of group that will benefit from the project Present your draft of the plan for comments and suggestions and for signature.
11. Meet with Eagle Advisor to get final signature
12. FUND RAISE -- This is a big part of Eagle Projects and can take some time. Don't forget that grants and donations from organization benefiting from the project are a source of \$\$ too.
13. Buy materials
14. Make announcements at Troop meetings (at least 2 weeks in advance.)
15. EXECUTE PROJECT
16. Write the report

IMPORTANT NOTES

- Write up your plan.....continuously! The *Eagle Scout Service Project Workbook*, No. 18-927, must be used in meeting this requirement. (Use the meetings above and the outline below and take a crack at it, then meet with the next person, take some input, and update it. Do this again and again until you are ready for final approval. Don't think that it has to be perfect the first time.)
- Keep a journal of your time spent planning and executing.....including the 1 hour for the Eagle's Nest today! You will need the records for your report later.